Schedule for Completion of the Independent Peer Review

| Item | Week Ending2010 | | | | | | | | | | | | |
|--|-----------------|----|----|----|----------|----|----|----|----------|----|----|----|----|
| | October | | | | November | | | | December | | | | |
| | 8 | 15 | 22 | 29 | 5 | 12 | 19 | 26 | 3 | 10 | 17 | 24 | 31 |
| ChemRisk completes 1) Public Draft Technical Report and 2) Preliminary Draft Executive Summary | | | | | | | | | | | | | |
| and Preliminary Draft Communty Summary | | | | | | | | | | | | | |
| Public review of Public Draft Technical Report | | | | | | | | | | | | | |
| BDD Project Manager and LANL review of preliminary draft descriptive summary and lay summary reports | | | | | | | | | | | | | |
| ChemRisk completes Public Draft Executive Summary and Public Draft Community Summary | | | | | | | | | | | | | |
| Public review of Public Draft Executive Summary and Public Draft Community Summary | | | | | | | | | | | | | |
| ChemRisk completes all final reports and responses to public comments | | | | | | | | | | | | | |
| ChemRisk conducts 3rd Public Meeting to present the final reports and responses to comments | | | | | | | | | | | | | |
| BDD Project Manager prepares final list of questions and requests ChemRisk responses | | | | | | | | | | | | | |
| ChemRisk provides letter with responses to BDD Board final questions | | | | | | | | | | | | | |