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Date:  June 9, 2025 


To:  Buckman Direct Diversion Board 


Via: Bradley Prada, BDD Facilities Manager 


 Kurt Traverse, BDD Accounting Support 


From:  Gutema Ayana, BDD Contract Admin Support 


Re:   Amendment No. 1 to the Agreement with Calgon Carbon Corporation 


 


ITEM: 


Request for approval of Amendment No. 1 to the General Services Agreement (GSA) with Calgon Carbon Corp. 
in an amount not to exceed $430,500.00 for Fiscal Year 2025 and forward. All funding for this amendment has 
been approved by the Buckman Direct Diversion (BDD) Board during prior appropriation and budget 
carryforward items. 
 
BACKGROUND: 
 
On August 23, 2023, the BDD Board approved a bid award under ITB 23/74/B and entered a contract with Calgon 
Carbon Corporation for the replacement of granular activated carbon (GAC) media.  That project involved 
replacing GAC media with two contractor vessels for a total of 140,000 pounds at a cost of $281,000.00.  For 
FY25 and FY26, the project scope expands to replace GAC media in three (3) contractor vessels, requiring a total 
of 210,000 pounds of activated carbon media. The new total price for FY25 is $2.05 per pound, resulting in a 
total project cost of $430,500.  The increase from FY24 to FY25 reflects a 2.14% price adjustment, consistent 
with standard inflationary cost increases.  The cumulative total contract amount is not to exceed $711,600.00.  
 
ACTION REQUESTED: 
 
Staff recommend approval of Amendment No. 1 with Calgon Carbon Corp. to extend terms and increase 
compensation. 
 
MUNIS Contract # 3204198      
BU/OB: MRRF System Equipment 8000825.570550       Project Ledger Code: BDD1111 MRRF 
 
Approval: 
Approved by BDDB June ___, 2025 
 
____________________________________    
Commissioner Justin Greene, BDDB Chair  








Item#__23-0574_________ 


Munis Contract# 3204198  


Original Contract Item# 23-0574 


 


BUCKMAN DIRECT DIVERSION  


AMENDMENT No. 1 TO 


GENERAL SERVICES AGREEMENT 


WITH CALGON CARBON CORPORATION, A KURARY COMPANY 


ITEM# 23-0574 


  


 This AMENDMENT No. 1 (the "Amendment") is made to the GENERAL SERVICES 


AGREEMENT, dated August 29, 2023, (the "Agreement"), between the Buckman Direct Diversion 


Board (the "BDDB") and Calgon Carbon Corporation, a Kurary Company ("Contractor"). The date 


of this Amendment shall be the date when it is executed by the BDDB.   


RECITALS 


 A. Under the terms of the Agreement, Contractor has agreed to perform services to 


remove and install Calgon Filtrasorb 820 media as assigned and directed by the BDD Facilities 


Manager.  


 B. Pursuant to Article 8 of the Agreement, the Agreement may be amended upon 


agreement of the parties.  The BDDB and Contractor hereby amend the Agreement as follows:  


 2.  SCOPE OF WORK. 


 Article 2, Scope of Work, is amended to include the following language: Contractor shall 


perform the following additional work: Install Calgon Filtrasorb 820 media in three GAC Contactors.  


Each contactor holds 70,000 lbs. of media which totals 210,000 lbs. that will be replaced. 


 3.  COMPENSATION. 


 Article 3, paragraph A of the Agreement is amended to increase the amount of compensation 


by a total of Four Hundred Thirty Thousand Five Hundred Dollars ($430,500.00) so that Article 3, 


reads as follows: 


A. The BDDB shall pay to Contractor based upon fixed prices for each deliverable item 


as listed below. 







 


Deliverable Item: Lump Sum Price 


1 Remove filter media, inspect underdrains 


and install GAC media in contactors. Price 


includes freight and support. 


 $430,500.00 


 


 The total compensation under this Agreement shall not exceed Seven Hundred Eleven 


Thousand Five Hundred Dollars ($711,500.00) excluding New Mexico gross receipts tax. 


 5. TERM AND EFFECTIVE DATE. 


 Article 5 of the Agreement is amended to extend the term to terminate on June 30, 2026.  


Notwithstanding the foregoing, Contractor may terminate this Agreement upon thirty (30) days 


written notice to the BDDB.  


 6. AGREEMENT IN FULL FORCE. 


 Except as specifically provided in this Amendment, the Contract remains and shall remain in 


full force and effect, in accordance with its terms.  


 IN WITNESS WHEREOF, the parties have executed this Amendment to the Agreement as 


of the dates set forth below. 


 


BUCKMAN DIRECT DIVERSION BOARD 


      


  


_________________________   


Justin Greene, BDDB Chair   


  


 


DATE:____________________  


  


    


 


APPROVED AS TO FORM  


  


_________________________   


Nancy R. Long, BDDB Counsel  


   


 


Date:     


 


 


ATTEST 


 


________________________   


Katharine Clark, County Clerk  


   


 


DATE:____________________ 


 


 


_________________________   


City Finance Director, Emily Oster  


   







 


 


Date:____________________ 


CONTRACTOR 


Calgon Carbon Corporate, a Kurary 


Company 


 


Signature:     


 


Printed Name:     


 


Title:      


 


Date:      


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 


 





