Schedule Graphic, Independent Peer Review Project
Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb 1
Presentation of the proposed professional services agreement
Preparation of detailed work plan and shedule ChemRisk
Executed agreement
Review and approval of detailed work plan and schedule
Detailed work plan and schedule
Gathering of relevant information
Collection and review of BDD public communications
Public Meeting 1: Introduction of the professional services effort
Analysis and synthesis of information
Recommendations on correction or improvement of BDD Public Communications
Preparation of preliminary draft deliverables
Preliminary draft set of deliverables
Review of preliminary drafts by the BDD Board and DOE/LANL
Preparation of public draft deliverables and response to comments
Public draft deliverables with responses to BDD and LANL comments
Presentation of public drafts of deliverables
Public review of public draft deliverables
Public Meeting 2: Overview of the peer review and the public draft deliverables
Final set of deliverables with responses to comments
Presentation of final deliverables
BDD submits any remaining questions regarding the final deliverables
Public Meeting 3: Presentation of the final deliverables
Preparation of a letter response to any remaining BDD questions
Letter response to the BDD Board re: questions on the final deliverables
2009 2010 2011
Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb
Legend: Information Gathering, Analysis, and Reporting
Milestones and Deliverables
Peer Review Team Presentations to the BDD Board
Public Meetings of the Independent Peer Review Project